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ESTIMATE RUN 11/20/2007

ESTIMATE SUMMARY 12:15:18

CONTID: C16108         ESTIMATE NO: 0004 PROG 2005

PCN: 16108-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 HOGBACK WEST OVERLAY PERCENT TIME:

PROJECT NO: IM0703-325                    

I-70 HOGBACK WEST OVERLAY

NAME OF ROAD: 070A

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 11/20/2007 DATE TIME STARTED 07/30/2007

2500 E BRANNAN WAY DATE LET 06/14/2007 DATE WORK BEGAN

 DATE AWARDED 06/19/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/09/2007 DATE ACCEPTED

DENVER CO 80229     303/273-9382 DATE NOTICE TO PROCEED 07/30/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,956,915.75 PARTICIPATING $ $ 1,701,569.98

AWARD PROJECT AMT: 6,112,092.41 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

82.78

TIME ALLOW:

ORIG TIME ALLOW:

90 WORK DAYS

WORK DAYS90

83.04%

1,180,023.58

1,701,569.98

1,701,569.98

1,701,569.98

$

$

$

$

5,776,892.17

0.00

5,776,892.17

0.00

5,776,892.17

-91,681.39

0.00

5,685,210.78

0.00

AMOUNT DUE 5,685,210.78 1,701,569.98

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,701,569.98

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

74.5
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PCN: 16108-BID    ESTIMATE RUN 11/20/2007

PROJECT: IM0703-325                    ESTIMATE NO: 0004 12:15:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 318,255.000 314,057.000

SY  0.000 0.00

1.98000 314,057.000 621,832.86

202-00240  
 

0010 *REMOVAL OF GUARDRAIL TYPE 3 925.000 0.000

LF  380.000 1,238.80

3.26000 380.000 1,238.80

202-01130  
 

0015 *REMOVAL OF END ANCHORAGE 3.000 0.000

EACH 2.000 326.26

163.13000 2.000 326.26

202-01300  
 

0020 *CLEAN CULVERT 12.000 12.000

EACH 0.000 0.00

8,140.11000 12.000 97,681.32

202-04002  
 

0025 *BORROW (COMPLETE IN PLACE) 3,050.000 29.000

CY  2,456.000 19,353.28

7.88000 2,485.000 19,581.80

203-00210  
 

0030 BLADING 40.000 0.000

HOUR 0.000 0.00

177.65000 0.000 0.00

203-01500  
 

0035 TRUCK (DUMP) 10.000 0.000

HOUR 0.000 0.00

96.09000 0.000 0.00

203-01582  
 

0040 FRONT END LOADER (RUBBER TIRE) 20.000 0.000

HOUR 0.000 0.00

141.67000 0.000 0.00

203-01590  
 

0045 COMBINATION LOADER 10.000 0.000

HOUR 0.000 0.00

155.76000 0.000 0.00

203-01594  
 

0050 LABORER 20.000 0.000

HOUR 0.000 0.00

71.33000 0.000 0.00

203-02330  
 

0055 *STRUCTURE EXCAVATION 200.000 0.000

CY  167.500 3,092.05

18.46000 167.500 3,092.05

206-00000  
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PCN: 16108-BID    ESTIMATE RUN 11/20/2007

PROJECT: IM0703-325                    ESTIMATE NO: 0004 12:15:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 TOPSOIL 1,100.000 0.000

CY  928.000 11,377.28

12.26000 928.000 11,377.28

207-00205  
 

0065 STOCKPILE TOPSOIL 1,100.000 0.000

CY  799.000 9,795.74

12.26000 799.000 9,795.74

207-00210  
 

0070 *EROSION LOG (12 INCH) 630.000 630.000

LF  0.000 0.00

5.11000 630.000 3,219.30

208-00002  
 

0075 *EROSION BALES (WEED FREE) 72.000 43.000

EACH 12.000 163.08

13.59000 55.000 747.45

208-00011  
 

0080 *SAND BAG 31.000 31.000

EACH 0.000 0.00

4.79000 31.000 148.49

208-00015  
 

0085 *CONCRETE WASHOUT STRUCTURE 0.000 0.000

EACH 0.000 0.00

2,610.11000 0.000 0.00

208-00045  
 

0090 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000

EACH 0.000 0.00

1,919.95000 1.000 1,919.95

208-00070  
 

0095 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

5,269.52000 0.000 0.00

208-00100  
 

0100 *EROSION CONTROL SUPERVISOR 1.000 0.500

L S 0.250 1,767.26

7,069.04000 0.750 5,301.78

208-00200  
 

0105 *RESET GUARDRAIL TYPE 3 20,564.000 15,401.000

LF  4,663.000 54,790.25

11.75000 20,064.000 235,752.00

210-01130  
 

0110 *RESET GUARDRAIL TYPE 3 (DOUBLE) 950.000 325.000

LF  0.000 0.00

12.23000 325.000 3,974.75

210-01136  
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PCN: 16108-BID    ESTIMATE RUN 11/20/2007

PROJECT: IM0703-325                    ESTIMATE NO: 0004 12:15:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *MODIFY INLET 10.000 0.000

EACH 4.000 10,353.44

2,588.36000 4.000 10,353.44

210-04020  
 

0120 *ADJUST GUARDRAIL 3,463.000 3,463.000

LF  0.000 0.00

4.13000 3,463.000 14,302.19

210-04200  
 

0125 *SEEDING (NATIVE) 3.000 0.000

ACRE 0.000 0.00

543.78000 0.000 0.00

212-00006  
 

0130 *SOIL CONDITIONING 3.000 0.000

ACRE 0.000 0.00

1,305.06000 0.000 0.00

212-00032  
 

0135 *MULCHING (WEED FREE HAY) 1.600 0.000

ACRE 0.000 0.00

728.65000 0.000 0.00

213-00002  
 

0140 *MULCH TACKIFIER 320.000 0.000

LB  0.000 0.00

2.18000 0.000 0.00

213-00061  
 

0145 HOT MIX ASPHALT (PATCHING) (ASPHALT) 600.000 0.000

TON 537.440 50,239.89

93.48000 537.440 50,239.89

403-00720  
 

0150 *STONE MATRIX ASPHALT 34,004.000 22,528.060

TON 10,192.840 673,746.72

66.10000 32,720.900 2,162,851.49

403-09210  
 

0155 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 23,130.700 18,736.950

TON 4,393.750 231,946.06

52.79000 23,130.700 1,221,069.65

403-34741  
 

0160 *EMULSIFIED ASPHALT (CRS-2P) 1,797.000 1,603.000

GAL 194.000 2,448.28

12.62000 1,797.000 22,678.14

411-10216  
 

0165 EMULSIFIED ASPHALT (SLOW-SETTING) 7,423.000 5,673.000

GAL 1,750.000 4,112.50

2.35000 7,423.000 17,444.05

411-10255  
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PCN: 16108-BID    ESTIMATE RUN 11/20/2007

PROJECT: IM0703-325                    ESTIMATE NO: 0004 12:15:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *GEOTEXTILE (CRACK REDUCTION) (HIGH DENSITY) 15,500.000 11,080.000

SY  3,961.000 25,429.62

6.42000 15,041.000 96,563.22

420-00510  
 

0175 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 2.100 0.000

CY  2.100 1,546.17

736.27000 2.100 1,546.17

507-00100  
 

0180 *SLOPE AND DITCH PAVING (SPECIAL) 2,561.000 376.500

CY  669.900 220,021.96

328.44000 1,046.400 343,679.62

507-00700  
 

0185 *CONCRETE CLASS B (WALL) 39.600 2.400

CY  7.700 3,182.18

413.27000 10.100 4,174.03

601-01050  
 

0190 REINFORCING STEEL 2,893.000 151.000

LB  491.000 1,227.50

2.50000 642.000 1,605.00

602-00000  
 

0191 REINFORCING STEEL REPLACE WW 1.4 X 1.4 WITH WW 2.9 X 
2.9

18,084.000 0.000

LB  5,094.000 2,668.29

0.52381 5,094.000 2,668.29

602-00000  
 

0195 *INLET GRATING AND FRAME TYPE C 13.000 0.000

EACH 0.000 0.00

543.77000 0.000 0.00

604-50003  
 

0200 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 6,300.000 0.000

LF  5,705.000 98,011.90

17.18000 5,705.000 98,011.90

606-00301  
 

0205 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 0.000 0.000

LF  0.000 0.00

22.84000 0.000 0.00

606-00350  
 

0210 *END ANCHORAGE TYPE 3B 1.000 0.000

EACH 0.000 0.00

924.41000 0.000 0.00

606-01320  
 

0215 *END ANCHORAGE TYPE 3D 3.000 0.000

EACH 0.000 0.00

870.04000 0.000 0.00

606-01340  
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PCN: 16108-BID    ESTIMATE RUN 11/20/2007

PROJECT: IM0703-325                    ESTIMATE NO: 0004 12:15:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *MEDIAN TERMINAL 0.000 0.000

EACH 0.000 0.00

3,915.16000 0.000 0.00

606-01460  
 

0225 *END ANCHORAGE (NONFLARED) 2.000 0.000

EACH 1.000 1,903.20

1,903.20000 1.000 1,903.20

606-02003  
 

0230 *END ANCHORAGE (FLARED) 2.000 0.000

EACH 2.000 3,588.90

1,794.45000 2.000 3,588.90

606-02005  
 

0235 *CURB TYPE 6 (SECTION M) 5,000.000 0.000

LF  0.000 0.00

7.07000 0.000 0.00

609-60011  
 

0240 *DELINEATOR (FLEXIBLE) (TYPE I) 520.000 0.000

EACH 0.000 0.00

38.61000 0.000 0.00

612-00041  
 

0245 *DELINEATOR (FLEXIBLE) (TYPE II) 81.000 0.000

EACH 0.000 0.00

39.70000 0.000 0.00

612-00042  
 

0250 *DELINEATOR (FLEXIBLE) (TYPE III) 48.000 0.000

EACH 0.000 0.00

40.78000 0.000 0.00

612-00043  
 

0255 *RUMBLE STRIP (GRINDING) 0.000 0.000

LF  0.000 0.00

0.29000 0.000 0.00

614-80387  
 

0260 *CONSTRUCTION SURVEYING 1.000 0.500

L S 0.000 0.00

27,281.05000 0.500 13,640.53

625-00000  
 

0265 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

135,180.06000 1.000 135,180.06

626-00000  
 

0270 *EPOXY PAVEMENT MARKING 420.000 0.000

GAL 0.000 0.00

92.44000 0.000 0.00

627-00005  
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PCN: 16108-BID    ESTIMATE RUN 11/20/2007

PROJECT: IM0703-325                    ESTIMATE NO: 0004 12:15:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 2,012.000 1,801.000

GAL 211.000 8,707.97

41.27000 2,012.000 83,035.24

627-00012  
 

0280 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 12,900.000 0.000

SF  0.000 0.00

9.62000 0.000 0.00

627-01010  
 

0285 *FLAGGING 4,000.000 2,080.500

HOUR 670.000 15,302.80

22.84000 2,750.500 62,821.42

630-00000  
 

0290 *TRAFFIC CONTROL INSPECTION 36.000 19.000

DAY 9.000 783.00

87.00000 28.000 2,436.00

630-00007  
 

0295 *TRAFFIC CONTROL MANAGEMENT 90.000 46.500

DAY 19.000 26,862.39

1,413.81000 65.500 92,604.56

630-00012  
 

0300 *FLASHING BEACON (PORTABLE) 4.000 2.000

EACH 1.600 870.03

543.77000 3.600 1,957.57

630-80001  
 

0305 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 3.000 1.500

EACH 1.200 293.64

244.70000 2.700 660.69

630-80335  
 

0310 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 2.000

EACH 1.600 113.10

70.69000 3.600 254.48

630-80341  
 

0315 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 82.000 27.000

EACH 21.600 1,761.91

81.57000 48.600 3,964.30

630-80342  
 

0320 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 22.000 8.000

EACH 6.400 591.62

92.44000 14.400 1,331.14

630-80343  
 

0325 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 163.000 81.500

SF  65.200 1,063.41

16.31000 146.700 2,392.68

630-80344  
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PCN: 16108-BID    ESTIMATE RUN 11/20/2007

PROJECT: IM0703-325                    ESTIMATE NO: 0004 12:15:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.800 3,915.16

4,893.95000 1.800 8,809.11

630-80355  
 

0335 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 2.000

EACH 1.600 1,305.06

815.66000 3.600 2,936.38

630-80358  
 

0340 *DRUM CHANNELIZING DEVICE 100.000 12.500

EACH 10.000 271.90

27.19000 22.500 611.78

630-80360  
 

0345 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 30.000 0.000

EACH 0.000 0.00

32.63000 0.000 0.00

630-80363  
 

0350 *PORTABLE TRAFFIC SPEED MONITOR 2.000 0.500

EACH 0.400 1,740.07

4,350.18000 0.900 3,915.16

630-80367  
 

0355 *TRAFFIC CONE 600.000 300.000

EACH 240.000 1,826.40

7.61000 540.000 4,109.40

630-80380  
 

0360 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

3.000 1.000

EACH 1.700 80,886.10

47,580.06000 2.700 128,466.16

630-85040  
 

0365 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 10.000 0.000

DAY 0.000 0.00

587.27000 0.000 0.00

630-85041  
 

0370 F/A MINOR CONTRACT REVISIONS 81,916.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0375 F/A PARTNERING 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0380 F/A ASPHALT PAVEMENT INCENTIVE 72,539.500 0.000

F A 72,539.500 72,539.50

1.00000 72,539.500 72,539.50

700-70012  
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PCN: 16108-BID    ESTIMATE RUN 11/20/2007

PROJECT: IM0703-325                    ESTIMATE NO: 0004 12:15:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 F/A FUEL COST ADJUSTMENT 21,000.000 849.990

F A 0.000 0.00

1.00000 849.990 849.99

700-70016  
 

0390 F/A ASPHALT CEMENT COST ADJUSTMENT (ASPHALT SEPARATE) 17,800.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
 

0395 F/A ON-THE-JOB TRAINEE 600.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0400 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0405 F/A ON-THE-JOB TRAINEE 600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0410 F/A QUALITY INCENTIVE PAYMENT 50,405.310 0.000

F A 50,405.310 50,405.31

1.00000 50,405.310 50,405.31

700-70025  
 

0415 F/A ESB PROGRAM 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0420 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $1,701,569.98 5,741,590.47CURRENT AMT 6,921,614.07 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0425 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,008.11000 1.000 15,008.11

620-00002  
 

0430 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

19,206.03000 1.000 19,206.03

620-00012  
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PCN: 16108-BID    ESTIMATE RUN 11/20/2007

PROJECT: IM0703-325                    ESTIMATE NO: 0004 12:15:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0435 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,087.54000 1.000 1,087.54

620-00020  
 

CAT 0400 $0.00 35,301.68CURRENT AMT 35,301.68 $$

PROJECT TOTAL 1,701,569.98 $ 5,776,892.15CURRENT AMT 6,956,915.75 $$


